FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF NOVEMBER

Date: December 9, 2010

CONTRACTOR: Color Dynamics, Inc.

ADDRESS: 816 Gulick Avenue Contract No. 59330 [1]

City, State ZIP: Honolulu, Hawaii 96819 DAGS Job No. 22-10-0617

PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING

CONTRACT FOR INSPECTION BRANCH USE

[.-] SUBMITTAL REGISTER [ '] COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 377,370.00  |DUE MONTHLY:

[ <71 PROJECT SCHEDULE - INITIAL & ONGOING

[ (] DAILY REPORTS [ V]/PAYROLLAFFlDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ~T CONTRACT NUMBER [ <] PROJECT NAME & LOCATION
Total $ 12,965.00 [ ] ALL SIGNATURES

Adjusted Contract Amount $ 390,335.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 7028% $ 265,198.00 100.00% $  12,965.00 3 278,163.00
Retained REDUCED| ] $ 13,259.00 $ 1,201.00 $ 14,460.00
Amount Subject to Payment $ 251,939.00 $  11,764.00 3 263,703.00
Payments to Date $ 222,570.00 $ 222,570.00
Payments Now Due $ 29,369.00 $  11,764.00 $ 41,133.00

Payment No. FINAL[ ] 4

Remarks:

1. Computed and Checked by:

2. | certify that the above bill is correct, just, that payment has not been recelved, and all
g - payroll affidavits have been submitted, are current, or proper deductive exclusions have been
L made to this request.
e 74 (2 -22-20/(D a

3. Recommended: Project Inspector or Engineer Date: .
, Color Dynamics, Inc.
_{;j’r? ﬂ;j;’/l\(/ x{f{( LM t 2 _ Z-Z ,% [O Name of Contractor
4. Recommended: Area Engineer/Architect Date: 4 )
L£r o oral DEC 23 00 X 2 4 = /2%y
5. Apprdvedy 207 7 £~ Bra BistdeEngineer Date: By signature / Title: o~ Date

The Public Wgfks Adminis r 3r certifigs that change ordrs hve been issued and the work performed.

Rag g Mo e bs 4o

o
1Ny state Public Works Administrator Date:




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER

CONTRACTOR: Color Dynamics, Inc. Contract No.: 59330
PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING DAGS Job No.: 22-10-0617

0

u CONTRACT

o} LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT

O |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE|% CMPL| %| RETAINED

200205 | 4.7F lc2i0| FL

Color Dynamics, Inc. General Contractor BC-11207 $318,390| 52646821 5429%| 5% 340:234{A

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT]
. SUBCONTRACTOR TRADE NO. AMOUNT] TO DATEl % CMF’Ll % RETAINED
KWL Services Metal Fabrications C-12677 $3,980 $3,980{ 100.00% 5% $199
Titan Industries, LLC. Asbestos Abatement (C-28868 $55,000 $55,000 100.00% 5% $2,750
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIvV/o! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0| 10% $0
#DIV/OI 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/OI 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $2,949|B

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [$13483} (2 ”“’i\(i
| certify that the above retentions are correct for this request.

Checked/Verified by:

Color Dynamics, Inc.

Name of Contracto) %ﬁ/
Initial - Project Inspector or Engineer
Date

By Signature

NOTE:
Columnar totals shalt be equal in dollar value to that on the
Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2010

CONTRACTOR: Color Dynamics, inc. Contract No.: 59330

PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING DAGS Job No.: 22-10-0617
a CHANGE
l(:bl ORDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL] % RETAINED

&58| 9 ¥
Color Dynamics, Inc. General Contractor ABC-23456 $1,877 «~$42:965| 680 73% 5% = B648- PL

CHANGE|
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT]
SU@NTRACTOR TRADE NO. AMOQUNT| TO DATE[% CMPLl %] RETAINED
KWL Services Metal Fabrications C-12677 $0 $0| #DIV/0! 10% $0
Titan Industries, LLC. Asbestos Abatement C-28868 $0 $0| #Div/Ol 10%| $0
MK Electric Electrical C23643 $11,088 $11,088| 100.00% 10% $1,108
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIv/ol 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIV/Ol 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $1,108{B

| |cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,7561 1,201

| certify that the above retentions are cotrect for this request.

Checked/Verified by:
COLOR DYNAMICS, Inc. .
Name of Contractor ﬂ,
- Initial - Project Inspector or Engineer
MUZ\ /R G- 10
By Signature ~ Date
NOTE:

Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING

BILLING MONTH: November-10 DAGS JOB NO.: 2 2-10-0617 CONTRACT NO.:

CONTRACTOR: COLOR DYNAMICS,INC.

VENDOR CODE: 11981600

59330

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 $10-354M $30,914.00 $1,545.00 $29,369.00
Totals: $30,914.00 $1,545.00 $29,369.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 SlO 354M $12,965.00 $1,201.00 $11,764.00
Totals: $12,965.00 $1,201.00 $11,764.00
Grand Total: $43,879.00 $2,746.00 $41,133.00

e/ 704 c% 12/23/2010

Ver:fggi By

DATE

Vendor Code 11981600

Cost Code 3A1

(This Section for Administrative Services Office Use Only)

Voucher No. 3004/\80‘*

Verified By ,l ’

Halw




